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L INTRODUCTION

The U.S. Environmental Protection Agency (“EPA”) has determined that all construction
activities for the Li Tungsten Superfund Site (“Site”) have been completed in accordance
with Close Out Procedures for National Priorities List Sites (OSWER Directive 9320.2-

09A-P).

- Based upon remedial action field observations, including an August 1, 2008 pre-final
inspection by the EPA and New York State Department of Environmental Conservation
(“NYSDEC”), and various remedial action documentation; EPA has determined that the
remedy has been constructed in accordance with the 1999 and 2005 Records of Decision
(“RODs”) as modified by the 2002 and 2005 Explanations of Significant Differences
(“ESDs”). EPA has also determined that no further response action is necessary, other
than monitoring of groundwater and of institutional controls. The Potentially
Responsible Parties (“PRPs”), EPA and NYSDEC have initiated the activities necessary
" to achieve performance standards and site completion. Human exposures and
contaminated groundwater releases are under control.

This Superfund site was divided into four operable units (“OUs”). OU-1 consists of a
former 26-acre tungsten processing facility (“former facility property”). OU-2 is a
nearby 23-acre property known as Captain's Cove where former facility operation wastes
were disposed. OU-3 was a separate effort to measure radioactive contamination in
buildings which was started in 1997, but cancelled in 1998 and all work subsumed by an
" EPA removal action. There will be no further reference to OU-3 in this report. OU-4
consists of the portions of Glen Cove Creek which were contaminated with radioactive
slag from the former facility operations.

II. SUMMARY OF SITE CONDITIONS
a) Background

" The Site is located in the City of Glen Cove in a commercial and industrial area adjacent
to Glen Cove Creek, which is an estuary of Hempstead Harbor. The processing of
tungsten and other metals began at the former facility property (OU 1), located at 63
Herbhill Road, in 1942 and ended in 1985. Operations consisted mainly of processing
tungsten ore concentrates and scrap metal containing tungsten into ammonium
paratungstate (APT) and formulating APT into tungsten powder and tungsten carbide



" powder. The 26-acre Captain's Cove property (OU 2), located on Garvies Point Road,
was used as a dump site for the disposal of incinerator ash, sewage sludge, rubbish,
household debris, dredged sediments from Glen Cove Creek, and industrial wastes,
including wastes from the Li Tungsten facility, from the 1950's to the late 1970's. The
property was purchased by developers in 1983 for development as a residential
condominium project. Development efforts were abandoned in the mid-1980's when the
NYSDEC designated the Captain’s Cove property as a State Superfund site.

" EPA added the site to the National Priorities List (“NPL”) on October 14, 1992. In 1993,
EPA initiated a Remedial Investigation and Feasibility Study (“RI/FS™) to define the
nature and extent of contamination. OU 1, the former facility property, consists of four
property parcels, Parcels A, B, C and C’. Parcel C’ was not utilized in facility operations
and was not part of the Superfund site remediation. The 23-acre Captain’s Cove property
(OU 2) is generally bounded by Hempstead Harbor to the west, Garvies Point Preserve to
the north, the Glen Cove Anglers’ Club to the east, and Glen Cove Creek to the south. A
five-acre wetland makes up a portion of the property’s southern boundary with the Creek.
" The portions of the Captain’s Cove property and property adjacent thereto which are part
of the Li Tungsten Superfund site consist of the areas designated as Areas A, A’, G, and
G’, where ore residuals impacted by radionuclides and heavy metals from the former
facility were periodically deposited during the time that the facility operated. EPA
originally investigated Captain’s Cove with the purpose of potentially adding it to the
NPL as a separate Superfund site. EPA subsequently included the Captain’s Cove
property to the Li Tungsten Superfund site in 1995 after investigation and sampling

confirmed that the ore residuals disposed of at Captain’s Cove likely originated from
" former facility operations.

Glen Cove Creek (OU 4) is a mile-long tidal creek discharging into Hempstead Harbor.
The Creek was channelized in the early 20th century by the US Army Corps of Engineers
(“USACE”), who continue to maintain it as a Federal navigational channel. Commercial
and industrial properties, marinas, a sewage treatment plant, and vacant Superfund and
Brownfields properties presently abut the Creek along its length.

b) Removal Actions

There have been three actions at this Site that have been performed through the
Superfund Removal Program. These actions are separate and distinct from the remedial
actions which were also carried out at the Site by the Removal Action Branch (“RAB”),
which normally performs Superfund removal actions. The removal actions that have
been carried out have included both Fund-lead as well as Potentially Responsible Party
. (“PRP”) lead, with EPA oversight.

Following is a brief listing and description of the Superfund removal actions at the Site:

* On July 21, 1989, EPA signed an Administrative Order on Consent (“AOC”)
with the current owner of the Li Tungsten facility property, the Glen Cove Development
Corporation (“GCDC”), for the performance of a removal action at the Li Tungsten
former facility. Activities performed by GCDC included addressing radioactive



materials, removing drummed chemicals and laboratory reagents, addressing a mercury
spill, and sampling, analyzing, and inventorying work. Work pursuant to the Order was
completed in July 1990. This work has been documented through the EPA On-scene
Coordinator’s (“OSC’s”) issuance of Pollution Reports (“POLREPS”).

* EPA performed a second major removal action from October 1996 to October
1998, primarily to address the hazards associated with the remaining Li Tungsten tank
wastes. This removal action resulted in the disposal of large volumes of waste liquid and
sludge from 271 process and storage tanks, primarily on Parcel A, as well as removal and
disposal of asbestos and other hazardous chemicals found at the former facility. EPA
also demolished two structures on Parcel A, i.e., the Dice Complex and the East Building,
because of the physical dangers posed by their structural instability and in order to
facilitate access to tanks. This work has been documented through the OSC’s issuance
of POLREPS.

* EPA issued a Unilateral Administrative Removal Order (“UAQ”) on August 14,
2001 directing certain PRPs to segregate Creek sediments contaminated with
radionuclide slag. These sediments had been dredged by the USACE in 2000 and placed
on Parcel A for dewatering prior to re-use in accordance with the City of Glen Cove’s
Beneficial Use Determination (“BUD”), issued by NYSDEC. The entrained radioactive
slag was discovered while dredging was underway, forcing suspension of all dredging
activity. Pursuant to the UAO, TDY Industries, Inc. (“TDY™), the performing PRP,
. segregated radioactive slag from the sediments on Parcel A in summer 2002. The
remediation was performed by methodically spreading and instrument-screening six-inch
lifts of dewatered sediments, followed by manual removal of any materials exhibiting
radiation greater than specified criteria. Afterwards, the City disposed of the remaining
non-radioactive sediment at the North Hempstead Landfill for use as grading material
pursuant to the earlier BUD, and the segregated radioactive materials were secured in the
Dickson Warehouse on Parcel C for eventual off-site disposal. This work has been
documented through the OSC’s issuance of POLREPS, as well as a report by TDY’s
. contractor, Earth Sciences Consultants, Inc., entitled Segregation and Management of
Dredged Spoils, October 2002.

¢) Records of Decision/Explanations of Significant Differences
There have been two RODs and two ESDs for the Li Tungsten site.

1) September 30, 1999 ROD

The 1999 ROD included the soil and groundwater remedy for both the former facility
property (OU 1) and Captain’s Cove (OU 2). The components of the selected soil
remedy for OUs 1 and 2 included:

. Excavation of soils and sediments contaminated above cleanup levels;
. Separation of radionuclide-contaminated soil from non-radionuclide soil
contaminated with heavy metals;



e Off-Site disposal of both radionuclide and metals-contaminated soil at
appropriately licensed facilities;

. Off-Site disposal of radioactive waste located in the Dickson Warehouse at an
appropriately licensed facility;

. Building demolition at the Li Tungsten facility;

. Storm sewer and sump cleanouts at the Li Tungsten facility;

. Institutional controls governing the future use of the Site;

. Decommissioning of Industrial Well N1917 on Parcel A; and

. Collection and off-site disposal of contaminated surface water from Parcels B and

C.

The selected groundwater remedy included no action, other than a long-term groundwater
monitoring program to assess the recovery of the Upper Glacial Aquifer after the soil
remedy is implemented.

2) March 30, 2005 ROD

The 2005 ROD included the remedy for radionuclide slag in Glen Cove Creek (OU 4).
The major components of the selected remedy for OU 4 included:

Construction of a dewatering facility on the Li Tungsten property;
Two phases of Creek dredging to remove radioactive slag materials;

e Dewatering of the dredged sediment followed by segregation of slag from the
dewatered sediment; and

. Off-site transportation and disposal of the radioactive slag at an appropriately
licensed facility.

3) November 2002 ESD

After excavation work was underway, it became apparent that the ROD’s estimates of
volumes requiring excavation were too low. The EPA issued an ESD for the Site in
* November 2002 which provided estimated increases in projected volumes of wastes
requiring excavation pursuant to the 1999 ROD, from 69,350 cubic yards (“cy”) to
132,100 cy.

Actual volumes reported in the Remedial Action Reports (“RARs”) for OU 1 and OU 2
show that approximately 158,000 cy of contaminated soils were ultimately excavated and
disposed off-site. The greater discrepancy between estimated and actual soil excavation
volumes occurred at Captain’s Cove, partly because the stockpiling of contaminated soils
" for an extended period of time resulted in additional soils beneath the stockpiles being
contaminated as a result.

4) May 2005 ESD

In May 2005, EPA issued another ESD to re-evaluate the 1999 ROD’s cleanup criteria in
order to address the City of Glen Cove’s decision to revise the Glen Cove Creek



waterfront revitalization plan to include residential future use of the Site. EPA
determined that the ROD’s radiation criteria needed some revision, but that the arsenic
and lead criteria were sufficiently protective of future residential use and need not be
revised. The ESD also reserved judgment on the residential future use of Parcel A
- because of the possibility that contaminants other than those included in the ROD’s
cleanup criteria could pose a threat to future residential populations.

The 2005 ESD also described the impact of the changes in the radiation cleanup criteria
on areas previously excavated during OU 1 and OU 2. After reviewing post-excavation
confirmatory results, EPA was satisfied that the previous excavations had met the new
radioactive cleanup criteria, as well as the heavy metals criteria (which hadn’t changed).
EPA proceeded to notify the PRPs that during implementation of remedial actions on the
- northern half of the former facility property, the new radioactive criteria must be met
during post-excavation confirmatory sampling. EPA also applied these new criteria to
the disposal of the stockpiled contaminated soils at Captain’s Cove in 2005, i.e., after
loading and disposal of the piles, the “footprints” of the removed piles were required to
meet the new criteria.

d) Remedial Actions

" As described earlier, the remedial actions that have been performed at this Site have been
organized into 3 OUs. The remedy for OUs 1 and 2 (the former tungsten facility and
Captain’s Cove, respectively) were addressed in the 1999 ROD, while the remedy for OU
4 (radionuclide slag in Glen Cove Creek) was addressed in the March 2005 ROD. The
following is a brief narrative of the manner in which EPA completed each OU for the Li
Tungsten site.

1) OU1

The remedial tasks comprising OU 1 were performed by both EPA and TDY, the
performing PRP. EPA’s activities, informally dubbed “Phase 1” of OU 1, were centered
on the remediation of the southern half of Li Tungsten; i.e., Parcel A and lower Parcel C
(south of the Dickson Warehouse). TDY’s OU 1 activities targeted the remainder of the
former facility property - that is, upper Parcel C, including the Dickson Warehouse and
the remainder of Parcel C north and west of the Warehouse, as well as Parcel B.

i) EPA Excavation Work at Former Facility Property (Phase 1)

EPA’s 1999 ROD envisioned that the implementation of the selected remedy would
allow redevelopment of the Li Tungsten Superfund site in substantial conformance with
the City’s Glen Cove Creek Revitalization Plan. At the time, the accelerated placement
of the former facility and Captain’s Cove properties back into a commercially viable
scenario would also meet the primary objective of EPA's "Recycling Superfund Sites"

_ initiative. Soon after the issuance of the ROD, EPA initiated a fund-lead response to
expedite the soil remedy for Phase 1, then defined as Parcel A, lower Parcel B and lower
Parcel C. The estimated volume of soil requiring excavation in these areas was



estimated at approximately 5,000-6,000 cubic yards (“cy”), a disproportionately small
volume of the former facility’s contaminated soils. The southern portion of the former
facility property was also a very significant part of the City’s Creek revitalization plan.

Therefore, in February 2000, EPA mobilized the RAB and its contractor, Earth Tech, to
the Site to perform Phase 1 of OU 1. The Phase 1 scope of work specifically included:
the excavation of all soil and sediment exceeding the ROD cleanup criteria in the Phase
1 project area; demolition of the Carbide Building and Lab/Office/Wire Building
complex and segregation and decontamination, if possible, of radioactive building
debris; staging of excavated soil and building debris that exceeded radioactive cleanup
criteria in the Dickson Warehouse for future offsite disposal by PRPs; disposal of any
. non-radioactive, heavy metals-contaminated soil as well as non-radioactive building
debris at appropriate off-site disposal facilities; sampling/analysis to confirm
excavations had met cleanup criteria; flushing, collection and disposal of contaminated
sediments from storm sewers under the Phase 1 remediation area; and decommissioning
of industrial well N1917 on Parcel A.

After work was initiated, subsequent increases in volume estimates and remediation costs
caused EPA to reconsider the scope of Phase 1; resulting in EPA’s decision to terminate
. Phase 1 after Parcel A and lower Parcel C had been remediated. Implementation of the
remainder of OU 1, involving excavation of contaminated soil, sediment, and ore
residuals from Parcel B and upper Parcel C, was anticipated to be performed by PRPs at
a future date.

After excavation was completed in an area, post-excavation sampling for radiation and
heavy metals would then be performed utilizing field instrumentation with verification
from an outside laboratory. If the bottom of the excavation was contaminated,
- excavation would continue until cleanup criteria were achieved or the water table was
encountered. If the water table was encountered before meeting heavy metals criteria, the
excavation would then be backfilled as long as radiation criteria had been met. The
rationale for this field protocol was that arsenic and lead contamination below the water
table fell within the ROD’s “no action” determination for groundwater. On the other
hand, if radiation criteria had not been met at the water table, the excavation would
continue below the water table until criteria were met.  The rationale for removing
radioactively contaminated soil below the water table was to eliminate the long-term
- potential for radon gas issues in future site structures. This “water table” protocol was
also in effect during EPA’s excavation work at Captain’s Cove and TDY’s excavation
work at the former facility property.

On August 2, 2001, a final inspection of the completed remediation for Phase 1 was
conducted at the Site. Present were EPA’s OSC Mark Pane and remedial project
manager Ed Als. Based on the inspection, EPA believes that the remedial measures
implemented during Phase 1 by EPA’s RAB were fully completed and in conformance
* with the 1999 Record of Decision. The Phase 1 remedial action was summarized in
EPA’s Interim Remedial Action Report for Operable Unit 1 — Parcel A + Lower Parcel
C: Excavation and Offsite Disposal of Contaminated Soil, dated September 28, 2001.



This interim RAR was in turn based on POLREPs 1 through 43, issued by the EPA’s
OSC and covering the period of time from February 21, 2000 through May 4, 2001.

11) TDY Disposal of Dickson Warehouse Contents and Limited
Excavation on Upper Parcel C

EPA issued a UAO to all PRPs at the Site on September 29, 2000 to perform the remedial
actions described in the 1999 ROD, other than that work performed by EPA as part of
Phase 1. In August 2003, EPA specifically ordered TDY, the lead PRP for performance
of work at the Site, to initiate the remainder of QU 1 work by first removing and
disposing of radioactive materials staged in the Dickson Warehouse from EPA’s earlier
" remedial investigation and Phase 1 remedial action operations. TDY’s contractor,
Environmental Chemical Corp (“ECC”) loaded and shipped approximately 5,180 tons of
radioactively contaminated soils and ore residuals from the Dickson Warehouse to US
Ecology in Idaho. During this action, TDY requested that EPA broaden its approval of
the project work plans to allow for some excavation, transportation, and disposal of
radioactively-contaminated soils located on upper Parcel C and Parcel B. ECC thereupon
excavated and shipped an additional 3,527 tons of radiation-contaminated soils from
Upper Parcel C to US Ecology. The TDY OU 1 work was performed from January 26™
" through March 5™, 2004 and is fully described in ECC’s report prepared for TDY and
entitled Final Interim Remedial Action Report, Post-Remedial Actions at Dickson
Warehouse and Upper Parcel C, Li Tungsten Superfund Site, Glen Cove, New York
(ECC) and dated November 2004.

ii) TDY Completion of Excavation and Disposal Work at Former
Facility Property

TDY’s contractor ECC re-mobilized to the Site on June 25, 2006, to complete the scope
of work for OU 1. TDY planned its excavation strategy for meeting the ROD cleanup
criteria, as revised by the 2005 ESD, based on protocols described in the Multi-Agency
Radiation Survey and Site Investigation Manual (MARSSIM) for radiological
contaminants of concern, and on EPA publication SW-846 (Chapter 9) “Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods” for metals contaminants and
polychlorinated biphenyls (PCBs).

TDY initiated excavation work on Parcel B and then proceeded to upper Parcel C. After
excavation, all non-radioactive, heavy-metals contaminated soils were directly loaded
onto trucks for disposal at the GROWS/Tullytown facility in Pennsylvania.  Other
contaminated waste streams, i.e., radioactive soils, RCRA-hazardous waste soils, and
PCBs-contaminated soils, were staged in the Dickson Warehouse for specialized
handling and disposal.

. TDY completed all excavation work on Parcel B and upper Parcel C in July 2007.
Parcel B and upper Parcel C stabilization, grading and seeding operations were
completed by the end of July, whereupon ECC demobilized from the Site.



The completion of the Parcel B and upper Parcel C excavation and disposal work
performed by ECC is fully described in ECC’s draft RAR prepared for TDY and dated
* August 2008.

iv) TDY Disposal of Dickson Warehouse Contents and Warehouse
Decontamination

TDY remobilized to the Dickson Warehouse in November 2007 using a new contractor,
URS. At this point, TDY was operating pursuant to the global Consent Judgment which
had been entered in Federal Court on October 29, 2007. The scope of work generally
" included disposal of the stockpiled radioactive, RCRA-hazardous, and PCB-contaminated
soils staged in the Warehouse, as well as testing and decontamination of the Warehouse
itself.

The PCBs stockpile was shipped on November 12, 2007 to Wayne Disposal in
Belleville, Michigan for disposal. Radiological contaminated soil was shipped from
November 13 through November 20 to US Ecology in Grand View, Idaho for disposal.

The RCRA-hazardous soils, which were contaminated with lead and classified as
" “D008” wastes, were first stabilized with Calciment i.e., lime, inside the Dickson
Warehouse prior to disposal during May/June 2008 at the GROWS/Tullytown facility in
Morrisville, Pennsylvania.

The decontamination of the Dickson Warehouse began on June 4™ and was completed on
July 25th, 2008. Radiologically elevated areas of the Warehouse were identified and
remediated through employment of various techniques for removal of contaminated
_ building materials, including removal of sections of the roof that proved too difficult to
decontaminate. These contaminated materials also were shipped to US Ecology for
disposal.

The emptying and decontamination of the Dickson Warehouse is fully described in
URS’s draft RAR prepared for TDY and dated August 2008.

On August 1, 2008, a final inspection of the completed remediation for TDY’s portion of
. OU 1 was conducted at the Site. Present at the inspection were the following personnel:

Ed Als, Remedial Project Manager (EPA)

George Harris, Section Chief (NYSDEC-Albany)

Rich McInerney, Construction Oversight Manager (US Army Corps of Engineers)

Edgard Bertaut, Performing Settling Defendant Technical Representative (TDY
Industries, Inc)

Jeff Calarie (URS Corporation)

Andy Lombardo (SEC Corporation)

Steve Cabrera (Dvirka and Bartilucci, on behalf of City of Glen Cove)

Mike Posillico (RexCorp/Glen Isle)

Ellis Koch (RexCorp/Glen Isle)

Darren Monti (RexCorp/Glen Isle)



Reuben Twersky (RexCorp/Glen Isle)
Zeb Youngman (PW Grosser)
Lisa Santoro (PW Grosser)

Based on this inspection, EPA believes that all remedial measures implemented during
TDY’s remediation of Parcel B and upper Parcel C, including the decontamination of
the Dickson Warehouse, were fully completed and in conformance with the 1999 Record
of Decision, as revised by the 2005 ESD. EPA’s and TDY’s remedial actions for QU 1
are summarized in EPA’s Remedial Action Report for Operable Unit One (Li Tungsten

. Facility) Li Tungsten Superfund Site, Glen Cove, Nassau County, New York, September
2008.

2) OU2

i) EPA Excavation and Staging of Contaminated Soils at Captain’s
Cove

- The RAB mobilized its contractor Earth Tech, Inc. to the Captain’s Cove property in
January 2001 to perform the remedial actions required there under the 1999 ROD.
RAB’s mobilization and excavation activities required coordination with the City of Glen
Cove and the State of New York, who were jointly excavating the central portion of
Captain’s Cove at that time pursuant to the State Superfund program.

EPA proceeded first with excavation of Area A, followed by Area G. Two ancillary
areas, known as Areas A’ and G’ because of their locations adjacent to the main areas of
* contamination, were then excavated. Finally, two small contaminated areas i.e., less than
1,000 cy each, which had not been previously excavated because of logistical issues,
were excavated last. These last two areas are discussed under “Exempt Areas”, below.

Following excavation of an area, post-excavation sampling for radiation and heavy
metals would then be performed utilizing field instrumentation with verification from an
outside laboratory. If the floor of the excavation was contaminated, excavation would
continue until cleanup criteria were achieved or the water table was encountered i.e., the
" “water table” excavation protocol described earlier for OU 1. Following receipt of
satisfactory lab results, the excavations would be backfilled with certified clean fill and
compacted.

After excavation work was completed at Area A, all subsequent excavation work was
performed by a new RAB contractor, WRS Environment and Infrastructure, Inc.

After RAB completed the excavation, staging and interim stabilization of contaminated
" soil piles at Captain’s Cove in November 2003, EPA issued the May 2005 ESD
explaining the changes to the 1999 ROD. As part of the ESD process, EPA included its
rationale for changing the radiation cleanup criteria and described the impact of these
changes on areas previously excavated during OU 1 and OU 2. After reviewing all the
post-excavation confirmatory results, EPA determined that the previous excavations had
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- satisfactorily met the new radioactive cleanup criteria as well as the heavy metals criteria,
as described earlier.

All Captain’s Cove waste soils, that had been excavated during 2001-2003 by EPA’s
RAB, were staged in ten stockpiles on the Captain’s Cove portion of the property. RAB
had segregated these waste soils, originally estimated to be 112,000 tons, into five
stockpiles of radioactive waste and three stockpiles of non-radioactive, heavy-metals
contaminated waste. The remaining two stockpiles contained concrete and wood debris.
- Relatively small amounts of mixed waste and RCRA-hazardous waste were also
identified during characterization activities.

The EPA’s RAB excavation and stockpiling work at Captain’s Cove is fully described in
the following documents:

POLREPs No. 1 through No. 30, issued by the EPA’s OSC and covering the
period of time from December 4, 2000 through April 30, 2003

Li Tungsten - Captain’s Cove Site Remediation Summary Report, issued by the
EPA’s OSC in May 2003

EPA Final Status Report: USEPA Superfund Project/WRS E & 1, Deadman
Areas, Captain'’s Cove, Glen Cove, NY (RASI) May - July 2003

EPA XRF Analysis Report for the Li Tungsten Site, Area G Prime (Weston
Solutions, Inc.) January 2004

ii) EPA Remediation of Localized “Exempt Areas”

In October 2003, RAB re-mobilized to Glen Cove and excavated five localized,
contaminated “pockets” within the Phase 1 and Captain’s Cove areas in
October/November 2003.  These areas had initially been “exempted” because of
. logistical difficulties encountered during Phase 1 and the Captain’s Cove excavations.
Approximately 3,200 cubic yards of contaminated soil was excavated from these areas
and staged on Captain’s Cove with the other stockpiled soils for later disposal.

The EPA’s RAB remediation and post-excavation sampling work for these five areas is
described in the Addendum to Li Tungsten - Captain’s Cove Site Remediation Summary
Report, Data  Summary Tables for Miscellaneous  Remediated  Areas
(November/December, 2003) prepared by the EPA’s OSC.

iii) USACE Transportation and Disposal Activities at Captain’s
Cove

In August 2004, EPA entered into an Interagency Agreement (IAG) with the USACE to

dispose of the stockpiled waste soils at Captain’s Cove. Stockpile load-out,
transportation and disposal activities commenced in February 2005 when the USACE
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mobilized to Captain’s Cove, utilizing Conti Corp. as its prime contractor. Work
included installing a truck scale, sampling of waste materials for waste classification,
loading stockpiled radioactive soil into lined intermodal containers and metals-
contaminated soil and debris into tarped dump containers and trucks, breaking up and
disposing of concrete debris (primarily from the demolition of former condominium
foundations), and some grading of the Site at completion of load-out. Sediment and
erosion controls were also employed while the load-out work was in progress.

The USACE’s transportation and disposal activities at Captain’s Cove is fully described
in the Remedial Action Report, Remedial Action Operable Unit 2 (Captain’s Cove
Property) (Conti E and I, Inc.) June 2006

On November 22, 2005, a pre-final inspection of the completed remediation for
Captain’s Cove - OU 2 was conducted at the property. Present at the inspection were:

Ed Als - EPA Remedial Project Manager

Shewen Bian - USACE Contracting Officer representative

Dean Hall - Conti Corp. Project Manager

Bruce Baita - Conti Corp. Site Superintendent

Bob Landle - Conti Corp.Quality Control Manager/Site Safety Officer

Several days prior to this inspection, the City’s Commissioner of Public Works, Nick
DeSantis, also inspected the property in the company of the USACE. Another inspection
" was performed on July 19, 2006 by Ed Als of EPA and George Harris, a Section Chief in
the Division of Environmental Remediation, NYSDEC.

Based on these inspections, the EPA believes that all remedial activities implemented
during OU 2 were fully completed and in conformance with the requirements of the 1999
Record of Decision, as revised by the 2005 ESD. The July 19, 2006 inspection was
deemed a final inspection. The OU 2 remedial actions performed by EPA and USACE
. are summarized in EPA’s Remedial Action Report For Operable Unit 2 (Captain’s Cove
Property), Excavation and Offsite Disposal of Contaminated Soil, Li Tungsten Superfund
Site, Glen Cove, Nassau County, New York September 2006.

3) OU 4
i) USACE Dredging of Acceptance Areas

- In September 2005, EPA entered into an IAG with the USACE to perform the dredging
portion of the remedy described in the 2005 ROD. The USACE had produced a
remedial design and bid specifications for EPA under an earlier IAG. USACE initiated
on-site construction activities in October 2006 by mobilizing its contractor, WRS, to the
Site.

To organize dredging operations, Glen Cove Creek was first divided into four lengths,
called “Acceptance Areas.” Site preparation included mobilization of field offices and
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equipment; dewatering accumulated water on Parcel A; limited clearing and grubbing;
installation of two dewatering cells, erosion controls, crane staging areas, access roads,
and perimeter fencing; and abandonment of one on-site monitoring well. Access to the
Creek and management of creek traffic was coordinated with the Glen Cove Creek
Harbor Master and Glen Cove Creek Community Development Agency.

_ Dredging began on November 7, 2006 and was accomplished mechanically by means of
a crane equipped with a clamshell bucket. First, dredging would proceed to the
navigational depth, which is a minimum depth of 8 feet below mean low water (“MLW”)
throughout a given acceptance area. A bathymetric survey would then confirm that
navigational depth had been achieved, after which a radiological gamma survey would
be performed by subcontractors CDM/Cabrera, usually while dredging was taking place
in the next acceptance area. The gamma survey would locate and mark any “hot spots”
i.e., gamma radiation in excess of 2X background, within the navigationally dredged
. acceptance area. Background radiation in Creek sediment was defined as 1,747 counts
per minute (CPM), based on earlier field sampling performed during the remedial design.
Computer-assisted design and drafting (CADD) drawings for the hot spot areas were
downloaded into the dredging GPS system, with the hot spot dredging locations
displayed on the GPS display screen so that the dredge operator could properly locate the
hot spot areas for dredging. Individual hot spots would then be dredged to a maximum
depth of 11 feet MLW, within an areal extent of 25 square feet i.e., a five-foot square
centered on a given hot spot. Close groupings of hot spots would sometimes result in
. overlapping dredge squares, in which case the outer perimeter of the resulting shape
would define the hot spot area. Resulting dredged material, whether it was generated as
a result of the navigational phase or the hot spot dredging phase, was loaded into scows
for transport to the dewatering cells on Parcel A. There the scows were emptied by
means of a crane and the dredged sediments placed into a dewatering cell.

Acceptance area 4 was the easternmost acceptance area, near the headwaters of the
creek. Because it was unlikely that radioactive slag would be found there, this area was
. considered to be outside the response authority of the Superfund program. Therefore,
the USACE funded the navigational dredging of this area. All four acceptance areas
were dredged and a final bathymetric survey performed in the last week of February
2007. The final estimated dredged volume was approximately 28,000 cy.

The USACE’s dredging activities in Glen Cove Creek with subsequent placement of
dredged sediments upland onto Parcel A is fully described in the USACE Kansas City
District Final Remedial Action Report, Li Tungsten Superfund Site, Operable Unit 4 —
- Glen Cove Creek, Glen Cove, NY, (CDM) October 2007.

ii) TDY Segregation of Slag from Dewatered Sediments
TDY, operating pursuant to the September 2000 UAO, mobilized its contractors, URS
and SEC, to Parcel A in August 2007 to begin preparations for segregating radionuclide

slag from the dewatered sediments. Segregation work started on September 3, 2007, and
typically involved spreading and radiologically scanning 6-inch layers of sediment in a
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prepared laydown area within Parcel A. Initial lifts of material were small, eventually
approaching the maximum size (2,000 square meters) of a MARSSIM Class 1 survey unit
as the project progressed and more laydown area became available.

The survey laydown area would then be surveyed at 100-percent surface coverage with
. field survey meters. The meters can respond to radiation emitted from a depth of 6
inches, the depth that was maintained in the survey laydown area. Specific searches for
discrete pieces of material or accumulations of material that exceeded the detection
criteria were performed during the survey. The above action level (“AAL”) material
identified during the survey was physically segregated and staged in a 55-gallon drum for
subsequent disposal.

At the completion of segregation activities in November 2007, URS and SEC had
. radiologically scanned 31,374 cy of dewatered sediment. This quantity was
approximately 12% more than the anticipated quantity of 28,000 cy. One fifty-five
gallon drum of radionuclide-contaminated slag was moved to the Dickson Warehouse
and staged with other radioactive wastes for eventual disposal at US Ecology. The
disposal of the remainder of the remediated dredged material on Parcel A 1s the
responsibility of the City of Glen Cove.

The segregation of radionuclide slag from the dewatered dredge material is fully
- described in URS’s draft RAR prepared for TDY and dated August 2008.

ii) RAB Dredging of Hot Spots Along Parcel A Bulkhead and
Bulkhead Repairs

In February of 2007 a post-radiation survey of the dredged acceptance area in front of
Parcel A by CDM/Cabrera had indicated the presence of additional hot spots in the
Creek’s north sideslope, adjacent to the bulkhead. As directed by EPA, USACE did not
- pursue these hot spots at that time because of their proximity to the bulkhead and the
possibility of extensive bulkhead collapse. EPA’s RAB mobilized to Parcel A in October
2007 with ERRS contractor WRS, to complete dredging of these hot spots using a long
reach excavator from land. This work was completed between October 15 and October
25, 2007. Subsequently, RAB also contracted for repairs to a 135-foot stretch of Parcel
A bulkhead which collapsed during a storm in April 2007. RAB mobilized to the Site in
May 2008 and completed the replacement of the damaged bulkhead by the end of July
2008.

RAB’s dredging of the hotspots near the bulkhead and the bulkhead repairs is described
in POLREP 1 (from October 15 to October 25, 2007) and POLREP 2 (from October 26,
2007 to July 25, 2008) issued by the EPA’s OSC; and Final Technical Memorandum,
Gamma Verification Survey for Acceptance Area 3 (AA3), Li Tungsten Superfund Site,
Operable Unit 4, Glen Cove, NY (Cabrera Services) May 2008.

All OU 4 work was inspected on August 1, 2008. Besides the individuals listed above

* for the August 1, 2008 OU 1 inspection, the following personnel were also in attendance
at the OU 4 portion of the inspection:
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Scott Garpiel - WRS
Andrew Likos - WRS

* Based on the inspection, EPA believes that the remedial measures implemented during
the USACE’s navigational and hot spot dredging of Glen Cove Creek, TDY’s
dewatering and segregation of radionuclide-contaminated slag from the dewatered
sediments, and RAB’s hot spot dredging of the north sideslope in front of Parcel A and
subsequent bulkhead repairs were fully completed and in conformance with the 2005
Record of Decision. The OU 4 remedial action is summarized in EPA’s DRAFT
Remedial Action Report For Operable Unit Four (Radionuclides in Glen Cove Creek),
Li Tungsten Superfund Site, Glen Cove, Nassau County, New York DRAFT September
- 2008.

e) Institutional Controls

While some institutional controls will be needed to prevent exposures in certain areas of
the Site where contaminants have been left in place above levels which allow for
unlimited use/unrestricted exposure, none have been implemented as yet. The present
owner of the Li Tungsten OU 1 and OU 2 properties is the Glen Cove Industrial
" Development Agency (“IDA”). EPA intends to have discussions with the IDA in order
to develop appropriate institutional controls for the following cases:

Parcels A, B, C and Environs - all excavation work during OU 1 by EPA, or by TDY
with EPA oversight, occurred primarily in the vadose (unsaturated) zone above the water
table. Radionuclide contamination encountered at the water table would continue to be
excavated, but non-radioactive, heavy metals contamination would not. Little, if any,
radioactive soils contamination was encountered below the water table, with the result
" that minimal excavation occurred below the water table. Therefore, there are sporadic
occurrences of heavy metals contamination below the water table (as well as volatile
organic chemicals (“VOCs”) from a nearby State Superfund site contaminating
groundwater under Parcel A) which must preclude the use of, or exposures to,
groundwater in the area of the Li Tungsten site. A groundwater monitoring program will
be performed by TDY for 5 years at both OU 1 and OU 2 to monitor the progress of
groundwater improvement now that the overlying contaminated soils have been removed.

" Parcel A - during Phase 1 excavation work, Parcel A was remediated to the ROD cleanup
criteria for commercial future use. The 2005 ESD recognized that while other portions
of the Li Tungsten site could be used for residential future use if they were excavated to
the modified cleanup criteria, Parcel A may have unacceptable levels of polycyclic
aromatic hydrocarbons (“PAHs”) or possibly other contaminants that could preclude
unrestricted residential use. Post-excavation confirmatory sampling has demonstrated
that the overall cleanup performed during OUs 1 and 2 will permit residential use on
. these properties, with the continued exception of Parcel A, which is still deemed suitable
for commercial or industrial future use, as per the 1999 ROD.
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A small area in the southwest corner of Parcel A may still have concentrations of arsenic
above the water table that marginally exceed cleanup criteria, based on post-excavation
. data. Future intrusive activities in this area should take this possibility into account.

PCB Area on Parcel B - the area denoted as the PCB dumping area in the middle of
Parcel B was excavated and the PCBs removed. Samples were then collected and based
upon the results, it was determined that the alternative sitewide cleanup level of 10 mg/kg
for below 2 feet grade could be applied to the upper northern portion of the PCB area
which did not meet the ROD clean-up criteria for surface soils. The PCB remedial area
was covered with 2 feet of clean backfill over the upper northern portion and the lower
. southern half was not covered. The 2 feet of clean cover must be maintained over the
upper northern portion in order to meet the ROD clean-up standard.

Side Wall Along Western Edge of Parcel C - as part of the Upper Parcel C excavation,
ECC surveyed the side wall area of the excavation west of the Dickson Warehouse at 10-
meter grid nodes with an XRF unit. These survey results showed significant arsenic and
lead contamination. This “line” of arsenic and lead contamination is an extension of the
line of elevated arsenic and lead contamination running along the western edge of lower
- Parcel C, encountered by EPA during Phase 1.

In both cases, it was determined that further excavation along this line of heavy metals
contamination was infeasible because of the existing utility and infrastructure present
within the immediate area, i.e., less than 2 feet, beyond the fence line i.e., primarily two
storm drain systems and underground electric services. In the area west of the Dickson
Warehouse, TDY’s contractor ECC physically separated the contaminated area by
covering it along its length with 15-mil puncture resistant poly sheeting. After the poly
- sheeting was installed, it was covered with clean fill.

Northeast corner of Lower Parcel C - Arsenic contamination was left above cleanup
criteria in the vicinity of a gas line along a short stretch of Garvies Point Road, abutting
the east side of lower Parcel C.

Radionuclides in north sideslope of Glen Cove Creek — EPA’s RAB dredged a small area
in the sideslope along the north bulkhead of Parcel A in October 2007 that still showed
" residual levels of radiation after the dredging project had been completed earlier that
year. These two adjacent hot spots, designated 1 and 2, became one hot spot as the
dredging proceeded. Dredging proceeded in the sideslope to a depth approximately equal
to 11 feet below MLW, which is the depth to which dredging of hot spots was terminated
during the earlier dredging project, due to its being below the maximum navigational
dredging depth of 8 feet + two feet overdredge below MLW. Further dredging was also
ruled out because of the possibility of undermining the bulkhead. Gamma radiation at the
point dredging was halted was still quite elevated, indicating radioactive slag was still
" present. The sideslope was then backfilled to the approximate grade of the slope.
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Radionuclides below navigational depth in the Creek channel — although the Creek’s
navigational channel has been effectively “cleared” of radionuclides that could otherwise
_ impact future navigational dredging operations, it is possible that radioactive slag could
still be found below navigational depth in the Creek. The only certain location that has
been documented in this regard is hot spot 1 and 2 in the sideslope along the Parcel A
bulkhead, described immediately above.

In general, future construction work has to take into account the above “legacies” of this
Superfund Site; therefore, it will be necessary to devise institutional constraints that will
effectively minimize human exposures to these residual contaminants.

f) Redevelopment Potential of Site

The Site resides on approximately 50 acres of waterfront property in Glen Cove, which is
part of Long Island's "Gold Coast", so-called because of the great wealth of those who
have historically settled along that part of the north shore of Long Island. The Site is
split into two roughly equal areas bordering Glen Cove Creek, i.e., Captain’s Cove at the
western end of the Creek and the former Li Tungsten facility property about a half mile
. east of Captain’s Cove near the head of the Creek. The area around the Creek was one of
the first settlements in the New World, with a European history of settlement dating back
to the 1640's. The former facility property has been used for various industrial purposes
over the years, but in recent times developers have become interested in turning land
around the Creek into a more “showcase” usage to take advantage of the scenic
waterfront. Both “Seaport-style” commercial as well as residential usages have been
envisioned for the Li Tungsten Site since the 1980's, but the environmental scars left by
many years of industrial use have created several brownfields and Superfund sites along
. the one-mile stretch of the Creek. The City, the State of New York, and EPA have been
addressing the cleanups of these properties for years. But the two Li Tungsten properties
clearly form the "linchpin" in the estimated $1 billion redevelopment plan to revitalize
the Creek area with improved infrastructure, 860 condominiums, Hotel, Theater and Arts
Center, and Ferry Terminal providing water transportation among Glen Cove,
Connecticut and lower Manhattan. EPA’s cleanup of the Li Tungsten site is intended to
support residential future use, with the present exception of Parcel A, which EPA has not
fully evaluated for a change from the ROD’s assumption of a commercial future use, as
- per the 2005 ESD. EPA will re-evaluate Parcel A’s suitability for residential future use
at the written request of the City. The City of Glen Cove and its development group have
recently intensified their meeting schedule with local, State and Federal Agencies to plan
and coordinate the next steps, now that the Site is about ready for re-use.

III. DEMONSTRATION OF CLEANUP ACTIVITY QUALITY ASSURANCE
AND QUALITY CONTROL

- All activities at the Site were consistent with the two RODs as well as the 2005 ESD,

which modified the cleanup criteria for OUs 1 and 2. Subsequent documents, such as
remedial designs and remedial action work plans (including Quality Assurance Project
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Plans, Health and Safety Plans, Sampling and Analysis Plans, etc) were also consistent
with the remedies described in the RODs.

a) 1999 ROD cleanup criteria

The 1999 ROD included the following cleanup criteria:

— — ——
— S —————

Parameter (In Soil) Cleanup Levels

Arsenic (soil) 24 mg/kg I
Arsenic (sediment) 6 mg/kg

Lead (soil) 400 mg/kg h
Lead (sediment) 31 mg/kg

Thorium-232 5 pCilg’

Radium-226 5 pCilg’ |
B

PCBs in mid Parcel 10 mg/kg below top
B 2 feet

1
PCBs in mid Parcel | 1 mglkg in top 2 feet l

! These cleanup levels do not include the natural background radiation of each
radionuclide i.e., approximately 1 pCifg.

1) Revised 2005 ESD radiation criteria

These criteria were further modified by the following language in EPA’s May 2005 ESD:

“Based on a re-evaluation of the ROD's cleanup levels, vis-a-vis residential future use,
EPA has determined that only the radionuclides need to be further restricted in soil.
Consistent with EPA’s OSWER Directive 9200.4-25, which further defines the
provisions of 40 CFR 192 for Superfund sites, the following radiological criteria will
apply to the OU1/OU2 cleanup:

radium-226 + radium-228 < 5pCi/g + background
thorium-230 + thorium-232 < 5 pCi/g + background”

The ESD further states:

“Post-excavation sampling of the boundaries excavated by EPA (i.e., the entire
Captain’s Cove portion of the Site, as well as Parcel A and lower Parcel C of the Li
Tungsten property) show that not only the original cleanup criteria, but also the
modified radionuclide criteria have been met; therefore, EPA has determined that the
areas of the Site that have been excavated to date meet residential standards for
arsenic, lead, and radionuclides.”
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b) Remedial design for Parcel B and Upper Parcel C

A final remedial design for TDY’s excavation and off-site disposal of contaminated soils
from Parcel B and Upper Parcel C was completed in January 2002 by TDY’s contractor,
URS.

¢) OU 1 and OU 2 inspections

Final inspections and RARs for all OU 1 and OU 2 activity have been described earlier
in II, and together document the completion of these OUs in conformance with the 1999
ROD, 2005 ESD, and all subsequent implementing documents.

d) 2005 ROD cleanup criteria
The 2005 ROD cleanup criteria for dewatered sediments included the following:

radium-226 + radium-228 - sum not to exceed 5 p Ci/g + background
thorium-230 + thorium-232 - sum not to exceed 5 pCi/g + background

The 2005 ROD also utilized a “2X” background standard for radionuclide contamination
in the Creek.

€) Remedial design for Creek dredging

A final remedial design was completed by the USACE under an IAG with EPA in April
2006 for the dredging component of OU 4, including design of the dewatering cells on
Parcel A. CDM was retained by USACE to perform the remedial design.

f) OU 4 inspection

A final inspection and Remedial Action Report for all OU 4 activity has been described
* earlier in II, and together document the completion of this OU in conformance with the
2005 ROD and all subsequent implementing documents.

IV. ACTIVITIES AND SCHEDULE FOR COMPLETION

EPA’s first activity at this Site was providing oversight of the 1989 removal action
performed by GCDC. See the attached Administrative and Response Action Milestones,
which documents the history of EPA’s Superfund response at this Site.

The RA activities that remain to be completed for this Site include implementation of a
five-year groundwater monitoring plan and the placement of institutional controls as
needed.  The groundwater monitoring plan will initially involve sampling five wells
quarterly in the first year for the contaminants of concern, and annually thereafter. Three
of the wells are from the existing well network, and have been previously assessed to
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- confirm their integrity. Two additional wells were drilled in September 2008. To
commence the groundwater monitoring program, the five-well network will be sampled
at the end of September 2008.

The Final Close-out Report and NPL deletion process will commence once the necessary
institutional controls are in place and the five-year groundwater monitoring program has
been completed.

Task Estimated Responsible Organization
Completion

Prepare OU 1 RA Report September 2008 TDY/EPA

Prepare OU 4 RA Report September 2008 TDY/EPA

Implement Institutional Controls December 2008 - City of Glen Cove/EPA
June 2009

Perform GW Monitoring Program | September 2008 - TDY/EPA
September 2013

Prepare/Approve Final Closeout | September 2009 EPA

Report
August 2010

Perform Five-year Review EPA

NPL Deletion September 2013 EPA

. V. SUMMARY OF REMEDIATION COSTS

The original capital costs described in the two RODs to implement the remedial actions
for this Site are:

a) 1999 ROD

The estimated capital cost of both soil and groundwater portions of the OU 1 and OU 2
. remedy that was outlined in Table 18 of the ROD was $28,146,200. The 30-year total
present worth cost, including the implementation of the groundwater monitoring
program, was $28,764,200.

EPA published a November 2002 Explanation of Significant Differences when it became

apparent that the volumes of contaminated soils requiring excavation had been
underestimated in the 1999 ROD. The ESD provided new volume estimates which
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almost doubled the expected volume of soils requiring off-site disposal, from
approximately 69,400 cubic yards to approximately 132,100 cubic yards. However, the
ESD stated that because of changes in off-site disposal costs, primarily of radioactive
materials, these new volume estimates would result in a new estimated cost for the OU 1
and OU 2 remedy in the range of $30-40 million.

_ The following actual obligation and cost information is derived from records that were
issued subsequent to work being completed for OU 1 and OU 2:

OU 1 EPA Parcel A and Lower Parcel C — $4,368,000 (contracts, modifications, and
EPA intramural costs)

OU 1 PRP remedial actions on Parcel B and Upper Parcel C — unknown (see N.B.,
below) :

OU 2 USACE/EPA Captain’s Cove - $31,375,000 (contracts, modifications, and
USACE intramural costs)

b) 2005 ROD

The estimated capital cost of the OU 4 remedy that was outlined in Table 18 of the 2005
ROD was $2,979,269, which is also the 30-year present worth cost. This estimate did not
. include disposal of remediated sediments, which was the City of Glen Cove’s
responsibility.

The following actual obligation and cost information is derived from records that were
issued subsequent to work being completed for OU 4:

OU 4 USACE dredging contract - $2,969,815 (contracts, modifications, and USACE
intramural costs)

OU 4 PRP segregation work — unknown (see N.B., below)

OU 4 EPA sideslope hot spot dredging and bulkhead restoration - $603,000 (contracts,
modifications, and EPA intramural costs)

[N.B.: The OU 1 and OU 4 work that EPA directed TDY to complete was estimated by
EPA and TDY jointly to cost $10.7M when the Consent Judgment was lodged in early
. 2007. This estimate does not include the OU 1 work that TDY performed in early 2004
to empty the Dickson Warehouse and to perform limited excavation work on Upper
Parcel C. Actual expenditures for any of the work performed by TDY on either OU 1 or
OU 4 was not provided to EPA for this report].
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VI. FIVE-YEAR REVIEW

EPA selected a remedy that removed contaminated soil from approximately fifty acres of
land and radioactive slag from the adjacent Glen Cove Creek. EPA published a Five-year
Review in August 2005, approximately five years after the start of the first remedial
action at the Site. Statutory Five-year Reviews will be required to evaluate the
groundwater monitoring program as well as the effectiveness of the institutional controls
that will be implemented to control certain conditions where wastes have been left in
place above unlimited use/unrestricted exposure criteria. The next statutory Five-year
Review will be in 2010.

C\v}\. ,‘XQ{; P 6!"25/0@
George Pavlou, A\éting Director Dite
Emergency and Remedial Response Division
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Timeline

1989

2008

LI TUNGSTEN SUPERFUND SITE

Major Administrative Milestones (not
including Orders and Agreements with
Potentially Responsible Parties)

October 1992 - EPA lists Li Tungsten property
on the National Priorities List, making it a
federal Superfund site

November 1995 - EPA adds Captain's Cove
property to Li Tungsten site, due to Li
Tungsten disposal activity there

March 1999 - NYSDEC ROD for the chemical
contamination at Captain’s Cove i.e., addresses
all other contamination except the Li Tungsten
ore residuals.

September 1999 - EPA’s first ROD, for the Li
Tungsten and Captain’s Cove properties, OUs 1
and 2

November 2002 - EPA’s first ESD, changing
1999 ROD volume estimates for off-site
disposal.

March 2005 — EPA’s second ROD, for
remediation of Glen Cove Creek radioactive
slag (OU 4)

May 2005 - EPA’s second ESD, for changes to
the 1999 ROD as a result of future land use
change

CERCLA Remedial/Removal Actions

1989-1990 - EPA's oversight of PRP performing emergency

Superfund removal action at the abandoned Li Tungsten
property

1993-1998 - EPA remedial investigation and feasibility study of

the Captain's Cove and Li Tungsten properties

1996 - USACE navigationally dredges outer half of Creek

1996-1998 — EPA Superfund removal action —-removes 271
tanks/contents from the Li Tungsten property + several
buildings

May 2000 — August 2001 — NYSDEC/City State ROD
implementation -> landfill reclamation completed at
Captain’s Cove.

January 2000 — August 2001 - EPA 1¥ ROD
excavation work completed on Li Tungsten Parcel A and
lower Parcel C

September 2000 — May 2001 — USACE navigationally
dredges inner half of Creek, radioactive slag is found,
dredging is suspended.

January 2001 — November 2003 — EPA 1% ROD
excavation work completed at Captain’s Cove. Wastes
staged for off-site disposal.

January — April 2004 - TDY disposal of radioactive
wastes staged in Dickson Warehouse

February 2005 — July 2006 — USACE off-site disposal
of contaminated wastes staged at Captain’s Cove

July 2006 — TDY mobilization to complete 1% ROD
remedy for Li Tungsten Parcels B and Upper C

October 2006 — USACE mobilization to complete 2™
ROD implementation for Creek radioactive slag

October 2007 - Dredging of Creek, including
dewatering, dredge segregation and radioactive slag
disposal, completed

August 1, 2008 — remedial action for Li Tungsten
Parcels B and Upper C completed; site stabilization
along bulkhead completed.



